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The Big Three!  -  $400m Contract Value 
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R-2248E I-485 Outer Loop 
 

 

 

 

 

                           Project Highlights 

•Completes Charlotte Outer Loop 

 

•Split Diamond Interchange 

 

•Diverging Diamond Interchange 

 

•20 Bridges, 2 Box Culverts 

 

•2.8 Million CY Material  $140 M 

 

 

 



I-3803B 

I-85 from Bruton Smith Blvd. to NC 73 

Widens 7 mi. of I-85 to 8-lanes 

 Innovative Design Features for Interchanges 
at Poplar Tent Rd & NC 73 

 Lane Construction/HDR submitted 
winning price proposal @ $125,159,110 

 Construction began August 2011 

 Completion scheduled for September, 
2014 
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Modified Half Clover design 

From the 1980’s 
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4 Level Stack Challenges 

2,000,000 Yards of Borrow 
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• High Bridges Over Heavy Traffic  

• Traffic Restrictions 

• Girder Erection/Splices Over Traffic 

• Tall MSE Walls 

• Stability Issues/Heavy Falsework Potential 

• Existing Interchange Conflicts 
– MOT Requires Out of Sequence Bridge Construction 

– Bridge Construction Sequence Restricts Crane Access 

 

4 Level Stack Challenges 
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Lane/STV 

Approach 
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Interchange Design 
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Tampa, FL (left) and Thorpe, UK (right) 

Similar Turbine Interchanges 
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Modified Clover Interchange I-85 and I-485 

(18 miles south of R2123-CE site),  

built by Lane/Rea for NCDOT 

Advantages of 2-Level Turbine 

•  Simpler Construction w/Smaller 

Bridges 

•  Most Work “In the Clear” 

•  Flatter Roadway Profiles 

•  Much Less Earthwork 

•  Smaller MSE Walls 

•  Ease of Future Widening 
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• Wetlands Impacts the Same 

• Streams Impacts Less 

• Potential FEMA Impacts Minimized 

• Impacts to Schweinitz’s Sunflower Habitat Reduced  

 

Environmental Stewardship 
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Structures 

19 New Bridges 

•  10 are Single-Span 

•  Smaller Spans/Bents 

•  18 of 19 Bridges are PC 

Girders 

•  NO high-level, long span 

bridges 

•  Smaller columns 

Simple to Build & Maintain 
•  Standard  Construction 

•  Standard Girder Erection 

•  No Post Tensioning 

•  No Complex Falsework 
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Construction Overview 
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HAULING 

Work Segments 
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4 Level Steel 4 Level Precast Turbine

Maintenance Comparison 
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 Flatter Roadway Profiles 

 Smaller Embankments and 

MSE Walls 

 Eliminates On-Road Hauling 

of   Borrow 

 Improved Sight Distance at 

Bridges 

 Reduced Impacts: 

      Environmental 

      Right-of-Way 

      Utilities 

 Simpler Construction; No 

High-Level Flyover Bridges 

 Safer I-85 Work Zone 

(includes On-Site Detour) 

 Ease of Future Widening 

 Reduced Initial and Long 

Term Cost to NCDOT 

 Simple to Build and Simple 

to Maintain 

The Turbine’s Numerous Advantages… 
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Proposer Score Quality 
Credit 

Bid Price Adjusted Price Completion 
Date 

Lane/STV 94.5 16.34 $ 92,162,250 $77,102,938 June 10, 2014 

Team2 93.0 15.33 $103,700,000 $87,802,790 March 30, 2014 

Team 3 86.0 10.67 $105,582,933 $ 94,317,235 Sept 1, 2014 

Team 4 86.0 10.67 $119,630,000 $106,865,479 July 13, 2014 

I-485/I-85 Bid Results 

Engineer’s Estimate 124,291,688.00 

NO GAP FUNDING NEEDED 
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CONSTRUCTION 
PROGRESS  
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September 2011 January 2012 
May 2012 September 2012 January 2013 September 2013 January 2014 
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THANK YOU 


